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Chairman Rick DeMatto, Robert J. Austin-LaFrance, Daniel J. Campbell, Michael Doyle, Robert K. Frink, 

Richard Monteiro and David Russell

Thursday, October 18, 2012 7:00 PM Town Hall Annex - Community Room 1

ROLL CALL1.

Members Present: Chairman Rick DeMatto, Robert J. Austin-LaFrance, Daniel J. Campbell, Robert K. Frink, 

Richard Monteiro and David Russell

Members Absent: Michael Doyle

Staff: Wes Greenleaf, Director of Schools Buildings & Grounds, GPS and Colleen Quattromani, 

Recorder.

The meeting was called to order at 7:00 PM.

RECEIPT OF CITIZEN'S PETITIONS, COMMENTS AND CONCERNS2.

None.

APPROVAL OF MINUTES3.

a) October 4, 2012

A motion was made by Mr. Russell and seconded by Mr. Monteiro to accept the meeting minutes 

of October 4, 2012 as written.  The motion carried unanimously.

COMMUNICATIONS AND REPORTS (other than Subcommittee reports)4.

(a)  PSBC Members

None.

(b)  Staff

Mr. Greenleaf reviewed the latest expenditure spreadsheet for the Middle School consolidation 

project.

RECEIPT OF SUBCOMMITTEE REPORTS5.

a) TOWN COUNCIL APPOINTED PROJECTS

P-2012-0005 West Side Middle School Portable Classroom Unit (2012-0087)

West Side Middle School Portable Classroom Unit

Committee Lead: David Russell

An issue with the transportation permit for the West Side Middle School Portable Classroom unit 

has caused a delay in the delivery of the classroom.  The contractor is working to have the permit 

renewed but the delivery delay will potentially set the completion date for the classroom unit back 

as building inspections and the Fire Marshall review might need to be rescheduled.  The issue 

with the inspection of the classroom foundation has been resolved and the foundation has been 

accepted by City Building Officials.

P-2012-0006 Carl Cutler Middle School Portable Classroom Units (2012-0088)

Carl Cutler Middle School Portable Classroom Units

Committee Lead: Robert LaFrance
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The Portable Classroom units for Carl Cutler Middle School are on site.  The units are being 

seamed, sheet rocked and carpeted.  The roof will be done next week and the building will be 

wired for power.  The units are expected to be opened as expected on the 29th.

P-2012-0007 Mary Morrisson Asbestos Floor Tile Removal (2012-0089)

Mary Morrisson Asbestos Floor Tile Removal

Committee Lead: Robert Frink

The Mary Morrisson Asbestos Removal Project is being closed out with the transfer of funds from 

the S.B Butler Boiler Project.  The contractor for the project is issuing a credit for the poor floor 

finish as the BOE has decided to make the corrections to the job using BOE staff.

P-2012-0008 Fitch High School Roof Replacement (2012- 0090)

Fitch High School Roof Replacement

Committee Lead: Richard Monteiro

A letter will be mailed to the State on October 19th requesting a waiver for the current State roof 

pitch requirements.  The request is backed up by independant contractor reviews of the proposed 

project.

b) OTHER BOE PROJECTS

Mr. Greenleaf reviewed pending BOE projects with the PSBC.  Two projects in the CIP are the 

Code Compliance Projects for Charles Barnum and Mary Morrisson Elementary Schools.  Mr. 

Greenleaf said that while these school buildings are compliant they should be updated with fire 

rescue windows, sprinklers and fire alarm systems as they are buildings which should be in use for 

some time to come.

Mr. Greenleaf distributed the BOE Facility Profile Snap Shot report from October 2012 and 

reviewed the findings with the Committee in detail.

NEW BUSINESS6.

The next meeting of the PSBC will be a Special Meeting held on Thursday, November 1st at 4:00 

PM.  The Committee will meet at West Side Middle School and then continue on to Carl Cutler 

Middle School to review the Portable Classroom Unit Projects.

a) PSBC calendar 2013

The PSBC will continue to meet on the first and third Thursday of each month at 7:00 PM.  The 

first PSBC meeting for July 2013 which falls on the 4th of July holiday has been cancelled.

OTHER BUSINESS7.

None.

ADJOURNMENT8.

Mr. Russell made a motion to adjourn at 8:25 PM.
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